
DECEMBER 2020
Project initiation documents complete
MAY 2021
Initial operating model conceptual design delivered
SEPTEMBER 2021
Initial business case and operating model delivered
Q4 Nov-Dec 2020
Q1 Jan – Mar 2021
Q2 Apr – June 2021
Q3 Jul –Sep 2021
Q4 Oct – Nov 2021
Q1 AND Q2 2021
Co design of operating model conceptual design
JUNE 2021
Engagement on operating model conceptual design
SEPTEMBER 2021
Consultation on initial operating model design
JULY 2021
Initial ISSP developed
NOVEMBER 2021
Final operating model and business case delivered